



PROGNOSIS IMPROVEMENT OF UNPROVOKED VENOUS THROMBOEMBOLISM USING PERSONALIZED ANTICOAGULANT THERAPY



HORIZON-HLTH-2022-TOOL-11-01
Project 101095698

NEWSLETTER N°2

WELCOME to the MORPHEUS newsletter!

This is the second newsletter since the start of the project! Hereby the latest news on the consortium!

MORPHEUS ALL WPs MEETINGS

- Latest meeting: 03-FEB-2025
- Date of next meeting: 10-MAR-2025 via Teams

LATEST ACHIEVEMENTS

- WP2 and ETHER Study :
 - Start of SIVs in France
 - 1st regulatory approvals obtained in other countries
 - New version of the protocol and ICF now available
 - 1st iCEC meeting held on January, 21st
 - 1st DSMB meeting held on January 28th.
- WP2 and Merged cohorts : Start of cohort data merging.
- WP3 : The biological strategy analysis for the merged cohorts defined.
- WP4 : The Anthro-morpheus study nearing completion and data coding begun.
- WP6 : creation of the linkedin page of the MORPHEUS project (<https://www.linkedin.com/company/morpheus-research>) and creation of the ETHER study logo.



DELIVERABLES

- What has been recently submitted? Nothing
- What is upcoming for 2025?

- Identified **relevant socio-anthropological markers** to inform TDMI tool (WP4) **M16 / 31-MAR-2025**
- **Papers** published on **patient's preference and experience**(WP4) **M16 / 31-MAR-2025**
- Blank **eCRF** of merging cohort study (WP2) **M18 / 31-MAY-2025**
- Validated **biological biomarkers** (WP3) **M18 / 31-MAY-2025**
- Database on **biobank for merged cohorts** (WP3) **M18 / 31-MAY-2025**
- Validated **PK/PD biomarkers** (WP3) **M18 / 31-MAY-2025**
- Validated **imaging biomarkers** (WP3) **M18 / 31-MAY-2025**
- **Qualitative studies report** on statut of posting results (WP4) **M20 / 31-JUL-2025**
- **Derived scores** from merged cohorts (WP5) **M20 / 31-JUL-2025**
- Short report for **updating on policy's objectives, implementation, potential impact** (WP1) **M24 / 30-NOV-2025**
- **Midterm recruitment** report (WP2) **M24 / 30-NOV-2025**
- **Validated TDMI** (WP5) **M24 / 30-NOV-2025**
- **Validated shared decision-making** (WP5) **M24 / 30-NOV-2025**
- **OEI - Requirement No. 3** (WP7) **M24 / 30-NOV-2025**

MILESTONES

- What has been recently submitted? Nothing
- What is upcoming for 2025?

- First patient inclusion in ETHER RCT (WP2) **M13 / 31-DEC-2024 delayed to M16 / M31-MAR-2025**
- Completion of Delphi 2 (WP5) **M22 / 30-SEP-2025**
- Final functional TDMI integrated in a shared decision-making process (WP5) **M22 / 30-SEP-2025**
- Functional app for RCT (WP5) **M24 / 30-NOV-2025**
- First patient included in the Ethno-Morpheus Study (WP4) **M7 / 30-JUNE-2024 delayed to M24 / 30-NOV-2025**
- First centre randomization in Ether RCT (WP2) **M25 / 31-DEC-2025**

PUBLICATIONS, PRESENTATIONS AT CONFERENCES AND COMMUNICATIONS

- What has been recently submitted or presented?
 - 24 January, Oral Communication, Francis Couturaud, CPLF, Marseille, France
 - 11 February, Press article, Francis Couturaud, Le Quotidien du médecin
- What is upcoming?
 - Manuscript on the Delphi1 results on Bleedings and recurrence of VTE with David Jimenez and WP5
 - Manuscript on the ANTHROPO-MORPHEUS Study results with Mauro Turrini/Catherine Bourgain and WP4
 - Manuscript on the whole project and on the ETHER study protocol.