



PROGNOSIS IMPROVEMENT OF UNPROVOKED VENOUS THROMBOEMBOLISM USING PERSONALIZED ANTICOAGULANT THERAPY



HORIZON-HLTH-2022-TOOL-11-01
Project 101095698

NEWSLETTER N°3

MAY 2025

WELCOME to the MORPHEUS newsletter!

This is the third newsletter since the start of the project! Hereby the latest news on the consortium!

MORPHEUS ALL WPs MEETINGS

- Latest meeting: 10-MAR-2025
- Next meeting: 12-MAY-2025 via Teams.

MORPHEUS GENERAL ASSEMBLY MEETINGS

- Latest meeting: 7-APR-2025
- Next meeting: 15-SEP-2025 in Paris.

LATEST ACHIEVEMENTS

- WP2 and ETHER Study :
 - 1st centre authorised to include: Brest Hospital, France
 - Start of inclusions on 26-MAR-2025
 - 7 patients included to date
 - 2nd iCEC meeting held on March, 24th
 - Organisation of study logistics and committees: iCEC, DSMB, Steering.
- WP2 and Merged cohorts: cohort data merging ongoing and start of the identification of biomarkers.
- WP3: start of the identification of biomarkers.
- WP4: end of the ANTHROPO-MORPHEUS study and transcription, analyses and first manuscript ongoing.
- WP5: first manuscript on Delphi 1 process ongoing, and TDMI tool construction

DELIVERABLES

- What has been recently submitted? Nothing
- What is upcoming for 2025?

- Identified **relevant socio-anthropological markers** to inform TDMI tool (WP4) **M16 / [31-MAR-2025](#)**
delayed to M19 / [30-JUNE-2025](#)
- **Papers** published on **patient's preference and experience**(WP4) **M16 / [31-MAR-2025](#)** **delayed to M19 / [30-JUNE-2025](#)**
- Blank **eCRF of merging cohort** study (WP2) **M18 / [31-MAY-2025](#)**
- Validated **biological biomarkers** (WP3) **M18 / [31-MAY-2025](#)**
- Database on **biobank for merged cohorts** (WP3) **M18 / [31-MAY-2025](#)**
- Validated **PK/PD biomarkers** (WP3) **M18 / [31-MAY-2025](#)**
- Validated **imaging biomarkers** (WP3) **M18 / [31-MAY-2025](#)**
- **Qualitative studies report** on **statut** of posting results (WP4) **M20 / [31-JUL-2025](#)**
- **Derived scores from merged cohorts** (WP5) **M20 / [31-JUL-2025](#)**
- **Qualitative study "ETHNO-MORPHEUS"** **study initiation packages** (WP4) **M6 / [31-MAY-2024](#)** **delayed to M23 / [31-OCT-2025](#)**
- Short report for **updating on policy's objectives, implementation, potential impact** (WP1) **M24 / [30-NOV-2025](#)**
- **Midterm recruitment** report (WP2) **M24 / [30-NOV-2025](#)**
- **Validated TDMI** (WP5) **M24 / [30-NOV-2025](#)**
- **Validated shared decision-making** (WP5) **M24 / [30-NOV-2025](#)**
- **OEI - Requirement No. 3** (WP7) **M24 / [30-NOV-2025](#)**

MILESTONES

- What has been recently submitted? First patient inclusion in ETHER RCT (WP2)
- What is upcoming for 2025?
- First patient inclusion in ETHER RCT (WP2) **M13 / [31-DEC-2024](#)** **delayed to M16 / [M31-MAR-2025](#)**
- Completion of Delphi 2 (WP5) **M22 / [30-SEP-2025](#)**
- Final functional TDMI integrated in a shared decision-making process (WP5) **M22 / [30-SEP-2025](#)**
- Functional app for RCT (WP5) **M24 / [30-NOV-2025](#)**
- First patient included in the Ethno-Morpheus Study (WP4) **M7 / [30-JUNE-2024](#)** **delayed to M24 / [30-NOV-2025](#)**
- First centre randomization in Ether RCT (WP2) **M25 / [31-DEC-2025](#)**

PUBLICATIONS, PRESENTATIONS AT CONFERENCES AND COMMUNICATIONS

- What has been recently submitted or presented?
 - 13 March, Oral Communication, Francis Couturaud, CFPV, Paris, France
 - 7 April, Internal communication Ramon y Cajal Hospital, David Jimenez, Madrid, Spain
 - 9 April, Webinar, Francis Couturaud, INVENT VTE Network
 - 25 April, Press Article, Francis Couturaud, Le Quotidien du médecin
- What is upcoming?
 - Manuscript on the Delphi1 results on Bleedings and recurrence of VTE with David Jimenez and WP5
 - Manuscript on the ANTHROPO-MORPHEUS Study results with Mauro Turrini/Catherine Bourgain and WP4
 - Manuscript on the whole project and on the ETHER study protocol.