



PROGNOSIS IMPROVEMENT OF UNPROVOKED VENOUS THROMBOEMBOLISM USING PERSONALIZED ANTICOAGULANT THERAPY



HORIZON-HLTH-2022-TOOL-11-01

Project 101095698

NEWSLETTER N°10

JULY 2026

WELCOME to the MORPHEUS newsletter!

This is the tenth newsletter since the start of the project! Hereby the latest news on the consortium!

MORPHEUS ALL WPs MEETINGS

- Latest meeting: 8-JULY-2026
- Next meeting: 12-OCT-2026 via Teams

MORPHEUS GENERAL ASSEMBLY MEETINGS

- Next meeting: 14-SEP-2026, face-to face, in Rotterdam.

LATEST ACHIEVEMENTS

- All WPs: First periodic reporting resubmitted. Ongoing review of deliverables, due date 30-Nov 2026.
- WP2 and ETHER Study:
483 inclusions, + 116 since the last NL in March!

COUNTRY	EXPECTED NUMBER OF CENTERS	NUMBER OF CENTERS OPENED	NUMBER OF INCLUSIONS	NUMBER OF CENTER THAT HAVE INCLUDED
FRANCE	24	23	325	21/24
SWITZERLAND	1	1	42	1/1
SPAIN	8	7	73	8/8
POLAND	3	2	8	1/3
DENMARK	1	1	3	1/1
GERMANY	3	2	16	2/3
THE NETHERLANDS	4	3	16	2/5

- WP2 and Merged cohorts: last cohorts implemented (PEITHO and FARIVE).
- WP3: works on EDITH samples for proteomics and on PEAGE samples for PK/PD ongoing. Works on nuclear medicine and CTPA ongoing.
- WP4: ETHNO-MORPHEUS is setting up, organisation of Focus groups regarding the shared decision making process and the TDMI, with patients and physician independent of MORPHEUS.
- WP5: Delphi 2 achieved and selected variables sent to the statisticians' team. Works on the merging of the clinical data and on the statistical analysis of the ETHER study ongoing, and one publication submitted.
- WP6: Nothing new.
- WP7: Next meeting to be planned at the end of September.

DELIVERABLES

- What has been recently submitted? None
- What is upcoming?

• D2.4 Blank eCRF of merging cohort study (WP2) M18 / 31-MAR-2025
• D3.1 Validated biological biomarkers (WP3) M18 / 31-MAR-2025
• D4.5 Qualitative studies report on statut of posting results (WP4) M20 / 31-JUL-2025
• D4.3 Identified relevant socio-anthropological markers to inform TDMI tool (WP4) M16 / 31-MAR-2025 delayed to M19 / 30-JUNE-2025 then M21 / 31-AUG-2025
• D4.4 Papers published/submitted on patient's preference and experience(WP4) M16 / 31-MAR-2025 delayed to M19 / 30-JUNE-2025 then M20 / 31-JULY-2025
• D4.12 Qualitative study "ETHNO-MORPHEUS" study initiation packages (WP4) M6 / 31-MAY-2024 delayed to M23 / 31-OCT-2025
• D1.2 Short report for updating on policy's objectives, implementation , potential impact (WP1) M24 / 30-NOV-2025
• D7.3 OEI - Requirement No. 3 (WP7) M24 / 30-NOV-2025
• D5.2 Derived scores from merged cohorts (WP5) M20 / 31-JUL-2025 delayed to M26 / 31-JAN-2026
• D3.2 Database on biobank for merged cohorts (WP3) M18 / 31-MAY-2025 delayed to M26 / 31-JAN-2026
• D3.4 Validated PK/PD biomarkers (WP3) M18 / 31-MAY-2025 delayed to M26 / 31-JAN-2026 then M31 / 30-JUN-2026 then M33 / 31-AUG-2026
• D3.5 Validated imaging biomarkers (WP3) M18 / 31-MAY-2025 delayed to M26 / 31-JAN-2026
• D2.6 Midterm recruitment report (WP2) M24 / 30-NOV-2025 delayed to M28 / 31-MAR-2026
• D5.3 Validated TDMI (WP5) M24 / 30-NOV-2025 delayed to M28 / 31-MAR-2026 then M31 / 30-JUN-2026 then M33 / 31-AUG-2026
• D5.4 Validated shared decision-making (WP5) M24 / 30-NOV-2025 delayed to M28 / 31-MAR-2026 then M31 / 30-JUN-2026 then M33 / 31-AUG-2026

MILESTONES

- What has been recently submitted? Milestone 6 – Completion of Delphi 2
- What is upcoming?

• 1 - First patient inclusion in ETHER RCT (WP2) M13 / 31-DEC-2024 delayed to M16 / M31-MAR-2025
• 5 - First patient included in the Ethno-Morpheus Study (WP4) M7 / 30-JUNE-2024 delayed to M24 / 30-NOV-2025
• 6 - Completion of Delphi 2 (WP5) M22 / 30-SEP-2025 delayed to M28 / 31-MAR-2026 then M31 / 30-JUN-2026 then M33 / 31-AUG-2026
• 7 - Final functional TDMI integrated in a shared decision-making process (WP5) M22 / 30-SEP-2025 delayed to M28 / 31-MAR-2026 then M31 / 30-JUN-2026 then M33 / 31-AUG-2026
• 8 - Functional app for RCT (WP5) M24 / 30-NOV-2025 delayed to M30 / 31-MAY-2026 then to M32 / 31-AUG-2026 then M34 / 30-SEP-2026
• 2 - First centre randomization in Ether RCT (WP2) M25 / 31-DEC-2025 delayed to M31 / 30-JUN-2026 then to M33 / 30-SEP2026

PUBLICATIONS, PRESENTATIONS AT CONFERENCES AND COMMUNICATIONS

- What has been recently submitted or presented?
 - Manuscript on the whole project, 2nd review to Thrombosis Haemostasis, accepted: <https://pubmed.ncbi.nlm.nih.gov/42447897/>
 - Manuscript on methodology and statistics in the Ether Study, submitted to statistics in medicine, still under review.
- What is upcoming?
 - Manuscript on the Delphi1 results on Bleedings and recurrence of VTE with David Jimenez and WP5.
 - Manuscript on the ETHER study protocol.
 - 2nd manuscript on ANTHROPO-MORPHEUS.